



**BC Timber Sales, Babine Business Area**

**Planned Contracts for the period April 1, 2020 to March 31, 2023 (3 Yrs)**

Note: This schedule is subject change, please direct any enquires to: [Forests.BabineTimberSalesOffice@gov.bc.ca](mailto:Forests.BabineTimberSalesOffice@gov.bc.ca)

**Planned Contracts: Fiscal 20/21 (April 1, 2020 to March 31, 2021)- Babine Business Area**

Type	Description of Work	Estimated Deliverables	Location	Estimated Tender Time	Contract #
Planning	Timber Reconnaissance	Reports on suitability of proposed timber development	Lakes, Morice and Bulkley Timber Supply Areas	March 2020 - OTR	PD19TAA301 (YR3)
Planning	Road Reconnaissance, Layout and Design	Reports, and Layout and Design of Roads	Lakes, Morice and Bulkley Timber Supply Areas	March 2020 - OTR	PD20TAA301 (YR2)
Planning	Wildlife Biologist Contract	Evaluations and Recommendations Regarding Wildlife Habitat	Lakes, Morice and Bulkley Timber Supply Areas	Apr-20	TBD (YR1)
Planning	Stream Assessments	Reports and Assessment on the Presence/Absence of Fish	Lakes, Morice and Bulkley Timber Supply Areas	Apr-20	TBD (YR1)
Silviculture	Silviculture Surveys	Regen. Recce, Forest Health and Free Growing surveys	Lakes, Morice and Bulkley TSAs	March 2020 - OTR	SU21TAS0102 SU21TAS0103
Silviculture	Planting	Seedling Transportation	Lakes, Morice and Bulkley TSAs	Mar-20	PL21TAS0103
Silviculture	Planting	Implementation	Lakes, Morice and Bulkley TSAs	Mar-20	PL21TAS0102 PL21TAS0104
Engineering	Road Maintenance	Danger Tree Assessment and Falling	Various locations within the Bulkley, Lakes, and Morice Timber Supply Areas; which corresponds to the Smithers, Burns Lake, and Houston, and their surrounding areas.	March, 2020	EN21TAH0401 (Option to Renew Yr 1)
Engineering	Road Maintenance	Spot surfacing, graveling, minor construction, ditch and road repairs, sign maintenance, gravel pit development, bridge installs, road deactivation/reactivation, culvert maintenance and replacement, minor brushing.	Various locations within the Lakes Timber Supply Area, corresponding to Burns Lake and its surrounding area.	April, 2020	EN21TAH0403 (Option to Renew Yr 1)
Engineering	Road Construction	4.3km road construction	Canyon Creek FSR Branch 19, off of Babine FSR, east of Smithers.	June, 2020	EN21TAH0402
Engineering	Road Construction	2.1 km road construction and 875m road upgrade. Possible bridge install.	Construction/Upgrade South of 457 FSR Branch 45. Bridge Install 457 FSR Branch 15 at 8km. Northwest of Nilkitwa Lake and Fort Babine.	June, 2020	EN21TAH0404
Engineering	Road Construction	1.2km road construction	Nilkitwa 480 FSR, North of Nilkitwa Lake and Fort Babine.	May, 2020	EN21TAH0405
Engineering	Bridge Installations and Road maintenance	3 separate all-steel bridge installations (18.288m, 6.0m and 9.144m) with corresponding current structure removal, and 700m surfacing.	Bridge Installs at McDonell FSR: 3.4km, 8.6km and 11.5km. Surfacing at McDonell FSR near 6.9km. All within the Bulkley TSA.	July, 2020	EN21TAH0406
Engineering	Road Maintenance	Roadside Brushing	Various roads within the Bulkley, Lakes, and Morice Timber Supply Areas; corresponding to Smithers, Burns Lake, Houston, and their surrounding areas.	May, 2020	EN21TAH0407 (Option to Renew Yr 1)
Engineering	Road Construction and Bridge Install	9.5km (spot) surfacing existing road, 1.9km upgrade/surfacing existing road, 2.1km construction. Installation of 1 bridge.	Maxan-Colleymount FSR Branch 12, west of Burns Lake, south of Highway 16, within the Lakes TSA.	May, 2020	EN21TAH0408
Engineering	Road Construction and Upgrade	3.1km construction, 2.2km reactivation (culvert installs), and 1.8km upgrade	Construction and reactivation on the Hidden-Barren FSR, off of Summit Lake FSR, off of Hwy 16 and west of Houston. Upgrade on the Peacock FSR east of 7km Morice FSR, west of Houston.	June, 2020	EN21TAH0409
Engineering	Road Construction	4.5km road construction and 2.5km upgrade, corresponding to the Houston Fire Guard. Possible bridge install.	West of 7km on the Buck Flats Road, west of Houston.	June, 2020	EN21TAH0411
Engineering	Road Deactivation	Deactivation of roads, removal of culverts and bridges	Various roads within the Morice TSA, corresponding to Houston and its surrounding area	October, 2020	Annual Request for Qualifications advertisement. For qualified parties to be included in a select list for Year 2021
Sales/Development	Cruising and Block Layout	250,000m3 full phase development	Multiphase Houston	March 2020- OTR	SD20TAB0201 (YR2)
Sales/Development	Cruising and Block Layout	250,000m3 full phase development	Multiphase Burns Lake	March 2020- OTR	SD20TAB0203 (YR2)
Sales/Development	Cruising and Block Layout	240,000m3 full phase development	Multiphase Smithers	March 2020- OTR	TBD (YR1)
Sales/Development	Cruising and Block Layout	30,000m3 full phase development	Multiphase Burns Lake/Houston	April 2020 - OTR	TBD (FN Direct Award)
Sales/Development	Archaeological Assessments	AIA, AOA, PFR - Assessments	TBA wide (Smithers, Morice, Burns Lake)	February 2020 - OTR	AA20TAB0204 (YR2)
Sales/Development	Major Structure Site Plans and Designs	Site Plans and Designs	TBA wide (Smithers, Morice, Burns Lake)	February 2020 - OTR	SD20TAB205 (Yr2)

**Planned Contracts: Fiscal 21/22, (April 1, 2021 to March 31, 2022) Babine Business Area**

Type	Description of Work	Estimated Deliverables	Location	Estimated Tender Time	Contract #
Planning	Timber Reconnaissance	Reports on suitability of proposed timber development	Lakes, Morice and Bulkley Timber Supply Areas	Mar-21	TBD (YR1)
Planning	Road Reconnaissance, Layout and Design	Reports, and Layout and Design of Roads	Lakes, Morice and Bulkley Timber Supply Areas	March 2021 - OTR	PD20TAA301 (YR3)
Planning	Wildlife Biologist Contract	Evaluations and Recommendations Regarding Wildlife Habitat	Lakes, Morice and Bulkley Timber Supply Areas	March 2021 - OTR	TBD (YR2)
Planning	Stream Assessments	Reports and Assessment on the Presence/Absence of Fish	Lakes, Morice and Bulkley Timber Supply Areas	March 2021 - OTR	TBD (YR2)
Planning					
Planning					
Silviculture	Planting	Tree Planting –2 million and – 2.5 million 1 year contracts	Lakes TSA	Aug-20	TBD
Silviculture	Planting	Tree Planting –2 million OTR Yr 1	Morice TSA	Aug-20	TBD
Silviculture	Planting	Tree Planting – 1 million	Bulkley TSA	20-Aug	TBD
Silviculture	Planting	Seedling Transportation	Lakes, Morice and Bulkley TSAs	Feb-21	TBD
Silviculture	Planting	Implementation	Lakes, Morice and Bulkley TSAs	21-Feb	TBD
Silviculture	Surveys – 10,000 ha	Regen/Recce/Forest Health and Free Growing	Lakes, Morice and Bulkley TSAs	Jan-21	TBD
Silviculture	Brushing –20 ha	Manual brushing/spacing	Lakes, Morice and Bulkley TSAs	21-Jan	TBD
Engineering	Road maintenance	Spot surfacing, graveling, minor construction, ditch and road repairs, sign maintenance, gravel pit development, bridge installs, road deactivation/reactivation, culvert maintenance and replacement, minor brushing.	Various locations within the Bulkley Timber Supply Area, corresponding to Smithers and its surrounding area.	April, 2021	TBD (Option to Renew Yr 1)
Engineering	Road Maintenance	Grading and plowing	Various locations within the Bulkley, Lakes, and Morice Timber Supply Areas; which corresponds to the Smithers, Burns Lake, and Houston, and their surrounding areas.	April, 2021	TBD (Option to Renew Yr 1)
Engineering	Road Construction	3.5 km road construction	South off of the Houston Fireguard which is off of the Buck Flats road at 7km, west of Houston, BC. Within the Morice Timber Supply Area.	April, 2021	TBD
Engineering	Road Construction	2.3 km and 920m Road Construction	Deception FSR and Betty East FSR respectively, within the Morice Timber Supply Area, corresponding to Houston, BC and its surrounding areas.	May, 2021	TBD
Engineering	Road Construction	1.6 km road construction	Peacock FSR, west of Houston, east off of Morice FSR at 7 km.	April, 2021	TBD
Engineering	Road Construction	Road construction, length tbd	Location off of Chapman FSR, within the Bulkley Timber Supply Area	May, 2021	TBD
Engineering	Road Construction	Road construction, length tbd	Location off of Telkwa FSR, within the Bulkley Timber Supply Area.	April, 2021	TBD
Engineering	Road Construction	Road construction, length tbd	Location near Maxan FSR, within the Lakes Timber Supply Area, corresponding to Burns Lake, BC and its surrounding area.	May, 2021	TBD
Engineering	Road Construction	Road construction. Length tbd	Within the Lakes Timber Supply Area, corresponding to Burns Lake, BC and its surrounding area.	April, 2021	TBD
Engineering	Bridge Installation	Installation of 2 bridges	Maxan-Colleymount, within the Lakes Timber Supply Area, corresponding to Burns Lake, BC and its surrounding area.	May, 2021	TBD
Sales/Development	Cruising and Block Layout	250,000m3 full phase development	Multiphase Houston	March 2020- OTR	SD20TAB0201 (YR3)
Sales/Development	Cruising and Block Layout	250,000m3 full phase development	Multiphase Burns Lake	March 2020- OTR	SD20TAB0203 (YR3)
Sales/Development	Cruising and Block Layout	240,000m3 full phase development	Multiphase Smithers	March 2020- OTR	TBD (YR2)
Sales/Development	Archaeological Assessments	AIA, AOA, PFR - Assessments	TBA wide (Smithers, Morice, Burns Lake)	February 2020 - OTR	AA20TAB0204 (YR3)
Sales/Development	Major Structure Site Plans and Designs	Site Plans and Designs	TBA wide (Smithers, Morice, Burns Lake)	February 2020 - OTR	SD20TAB205 (YR3)

**Planned Contracts: Fiscal 22/23, (April 1, 2022 to March 31, 2023) Babine Business Area**

Type	Description of Work	Estimated Deliverables	Location	Estimated Tender Time	Contract #
Planning	Timber Reconnaissance	Reports on suitability of proposed timber development	Lakes, Morice and Bulkley Timber Supply Areas	March 2022 - OTR	TBD (YR2)
Planning	Road Reconnaissance, Layout and Design	Reports, and Layout and Design of Roads	Lakes, Morice and Bulkley Timber Supply Areas	Mar-22	TBD (YR1)
Planning	Wildlife Biologist Contract	Evaluations and Recommendations Regarding Wildlife Habitat	Lakes, Morice and Bulkley Timber Supply Areas	March 2022 - OTR	TBD (YR3)
Planning	Stream Assessments	Reports and Assessment on the Presence/Absence of Fish	Lakes, Morice and Bulkley Timber Supply Areas	March 2022 - OTR	TBD (YR3)
Silviculture	Planting	Tree Planting –4 million in two 1 year contracts	Lakes TSA	Aug-20	TBD
Silviculture	Planting	Tree Planting – 1.5 million	Morice TSA	20-Aug	TBD
Silviculture	Planting	Tree Planting – 1 million	Bulkley TSA	20-Aug	TBD
Silviculture	Planting	Seedling Transportation	Lakes, Morice and Bulkley TSAs	Feb-21	TBD
Silviculture	Planting	Implementation	Lakes, Morice and Bulkley TSAs	21-Feb	TBD
Silviculture	Surveys – 5500 ha	Regen/Recce/Forest Health and Free Growing	Lakes, Morice and Bulkley TSAs	Jan-21	TBD

<b>Silviculture</b>	Brushing ~20 ha	Manual Brushing / spacing	Lakes, Morice and Bulkley TSAs	21-Jan	TBD
<b>Silviculture</b>					
<b>Engineering</b>	Road maintenance	Spot surfacing, gravelling, minor construction, ditch and road repairs, sign maintenance, gravel pit development, bridge installs, road deactivation/reactivation, culvert maintenance and replacement, minor brushing.	Various locations within the Morice Timber Supply Area, corresponding to Houston and its surrounding area.	April, 2022	TBD (Option to Renew Yr 1)
<b>Engineering</b>	Road construction	Blasting	Various locations within the Bulkley, Lakes, and Morice Timber Supply Areas; which corresponds to the Smithers, Burns Lake, and Houston, and their surrounding areas.	April, 2022	TBD (Option to Renew Yr 1)
<b>Engineering</b>	Road construction and Bridge install	420m road construction, 500m road upgrade, 1 bridge installation	Off of 457 FSR branch 56. Within the Bulkley Timber Supply Area. Northwest of Nilkitkwa Lake and Fort Babine.	May, 2022	TBD
<b>Engineering</b>	Road construction and Bridge Install	2.1 km road construction and 1 bridge install	Extension of Deep Creek FSR branch 20. East of Babine FSR, within the Bulkley Timber Supply Area.	April, 2022	TBD
<b>Engineering</b>	Bridge Installation	Removal of a failed Arch with concrete walls and the installation of 1 bridge.	Copper South FSR, within the Bulkley Timber Supply Area.	June, 2022	TBD
<b>Engineering</b>	Major Structure Installation	Removal of a wooden Box Culvert and installation the of a Major structure	Dennis West FSR, within the Bulkley Timber Supply Area.	June, 2022	TBD
<b>Engineering</b>	Road Construction	Road construction, length tbd	Within the Houston Timber Supply Area, corresponding to Burns Lake, BC and its surrounding area.	May, 2022	TBD
<b>Engineering</b>	Road Construction	Road construction, length tbd	Within the Lakes Timber Supply Area, corresponding to Burns Lake, BC and its surrounding area.	May, 2022	TBD
<b>Engineering</b>					
<b>Sales/Development</b>	Cruising and Block Layout	250,000m3 full phase development	Multiphase Houston	March 2020- OTR	TBD (YR1)
<b>Sales/Development</b>	Cruising and Block Layout	250,000m3 full phase development	Multiphase Burns Lake	March 2020- OTR	TBD (YR1)
<b>Sales/Development</b>	Cruising and Block Layout	240,000m3 full phase development	Multiphase Smithers	March 2020- OTR	SD20TAB0203 (YR3)
<b>Sales/Development</b>	Archaeological Assessments	AIA, AOA, PFR - Assessments	TBA wide (Smithers, Morice, Burns Lake)	February 2020 - OTR	TBD (YR1)
<b>Sales/Development</b>	Major Structure Site Plans and Designs	Site Plans and Designs	TBA wide (Smithers, Morice, Burns Lake)	February 2020 - OTR	TBD (Yr1)
<b>Sales/Development</b>					