

## SALES SCHEDULE (Published Version)

For: April 01, 2011 to March 31, 2012  
Report Date 2011/02/03

BCTS Websites: Timber Sale Notices <http://www23.for.gov.bc.ca/notices/init.do>  
TSL Bid Results: <http://www.for.gov.bc.ca/BCTS/wap/bcts02>

TSL	# Blks	Cert Status	Geographic Location	Category	Term (Months)	Estimated Sale Date	Merch Area (ha)	Total Sale Volume (m3)	Piece Size	Species Composition	Silviculture System	Yarding System	Harvest Considerations
<b>Field Team: Arrow</b>													
<b>Q1 - Apr 1 to Jun 30</b>													
A85557	3	SFI	Nine Mile	A	12	Q1	72.4	26,066	0.50	F 24 L 21 H 18	CCRES	Ground	Visual Quality Objective Zone
A85857	3	SFI	Pete Creek	A	23	Q1	<i>E</i> 88.4	27,645		L 50 F 34 C 06	CCRES/ CLEAR	Ground	Licensee Road Construct or Upgrade
A87580	3	SFI	Burton	A	23	Q1	<i>E</i> 111.6	30,100		F 47 C 33 L 13	CCRES/ CLEAR	Ground	Domestic Watershed Licensee Road Construct or Upgrade Visual Quality Objective Zone
<b>Quarter Total:</b>							272.3	<b>83,811</b>					
<b>Q2 - Jul 1 to Sep 30</b>													
A86467	2	SFI	Little McPhee Creek	A	21	Q2	<i>E</i> 139.9	29,294		PI 86 F 06 L 04	CCRES	Ground	Innovative Timber Sale Licence (ITSL) Licensee Road Construct or Upgrade Mountain Pine Beetle Visual Quality Objective Zone
A87740	1	SFI	Moberly Creek	A	13	Q2	<i>E</i> 25.8	13,226		L 20 H 20 B 20	CCRES	Ground	Domestic Watershed
A87981	3	SFI	East Barnes Creek	A	24	Q2	<i>E</i> 125.9	31,500		F 35 L 21 PI 15	CCRES/ CLEAR	Ground/Cable Ground	Licensee Road Construct or Upgrade
<b>Quarter Total:</b>							291.6	<b>74,020</b>					
<b>Q3 - Oct 1 to Dec 31</b>													
A85553	3	SFI	Stewart Creek	A	24	Q3	<i>E</i> 55.2	27,915		F 34 H 21 S 16	CCRES	Cable Ground/Cable	Standard Practice
A86280	2	SFI	Barnes Creek	A	23	Q3	<i>E</i> 69.0	27,200		F 30 S 29 B 22	CLEAR/ CCRES	Ground Ground/Cable	Licensee Road Construct or Upgrade
<b>Quarter Total:</b>							124.2	<b>55,115</b>					
<b>Q4 - Jan 1 to Mar 31</b>													
A82040	2	SFI	Porcupine (Dog Creek)	A	10	Q4	<i>E</i> 82.4	17,000		PI 100	CCRES	Ground	Mountain Pine Beetle
A87578	5	SFI	Woodchuck Creek	A	20	Q4	<i>E</i> 64.4	30,450		C 34 F 22 B 14	CCRES	Ground	Domestic Watershed Visual Quality Objective Zone
A87581	2	SFI	Burton area: Caribou and Hail Creeks	A	20	Q4	<i>E</i> 87.1	32,000		F 55 C 41 H 05	CCRES	Cable Ground/Cable	Domestic Watershed Visual Quality Objective Zone

## SALES SCHEDULE (Published Version)

For: April 01, 2011 to March 31, 2012  
Report Date 2011/02/03

BCTS Websites: Timber Sale Notices <http://www23.for.gov.bc.ca/notices/init.do>  
TSL Bid Results: <http://www.for.gov.bc.ca/BCTS/wap/bcts02>

TSL	# Blks	Cert Status	Geographic Location	Category	Term (Months)	Estimated Sale Date	Merch Area (ha)	Total Sale Volume (m3)	Piece Size	Species Composition	Silviculture System	Yarding System	Harvest Considerations
A88639	1	SFI	Shannon Creek	A	13	Q4	<i>E</i> 103.5	10,000		H 70 C 20 F 10	CCRES	Ground	Visual Quality Objective Zone
<b>Quarter Total:</b>							337.4	89,450					
<b>Management Unit Total:</b>							1,025.6	302,396					

## SALES SCHEDULE (Published Version)

For: April 01, 2011 to March 31, 2012  
Report Date 2011/02/03

BCTS Websites: Timber Sale Notices <http://www23.for.gov.bc.ca/notices/init.do>  
TSL Bid Results: <http://www.for.gov.bc.ca/BCTS/wap/bcts02>

TSL	# Blks	Cert Status	Geographic Location	Category	Term (Months)	Estimated Sale Date	Merch Area (ha)	Total Sale Volume (m3)	Piece Size	Species Composition	Silviculture System	Yarding System	Harvest Considerations
<b>Field Team: Boundary</b>													
<b>Q1 - Apr 1 to Jun 30</b>													
A86114	6	SFI	Cochrane Creek	A	19	Q1	160.6	57,953	0.27	PI 68 S 18 B 13	CCRES/ CLEAR		
A87229	3	SFI	Gable Cougar	A	19	Q1	114.8	40,432	0.28	PI 73 B 14 S 12	CCRES/ CLEAR	Ground Cable	
<b>Quarter Total:</b>							275.4	<b>98,385</b>					
<b>Q2 - Jul 1 to Sep 30</b>													
A85887	1	SFI	Gable Cougar	A	19	Q2	140.0	47,534	0.29	PI 75 S 14 L 08	CCRES	Ground Cable	
A87680	2	SFI	Arthurs Creek	A	19	Q2	<i>E</i> 157.7	48,689		PI 83 S 08 B 08	CCRES/ CLEAR		
<b>Quarter Total:</b>							297.7	<b>96,223</b>					
<b>Q3 - Oct 1 to Dec 31</b>													
A84908	5	SFI	North State Lake / Barth Creek	A	14	Q3	143.5	36,079	0.25	PI 81 S 10 F 04	CCRES/ CLEAR	Ground	Mountain Pine Beetle Standard Practice
A85886	6	SFI	Burns	A	16	Q3	125.6	31,976	0.27	PI 65 L 20 F 06	CCRES		
<b>Quarter Total:</b>							269.1	<b>68,055</b>					
<b>Q4 - Jan 1 to Mar 31</b>													
A84749	6	SFI	McKinney Creek	A	20	Q4	179.6	32,504	0.30	PI 56 L 32 F 11	CCRES	Ground	
<b>Quarter Total:</b>							179.6	<b>32,504</b>					
<b>Management Unit Total:</b>							1,021.8	<b>295,168</b>					

## SALES SCHEDULE (Published Version)

For: April 01, 2011 to March 31, 2012  
Report Date 2011/02/03

BCTS Websites: Timber Sale Notices <http://www23.for.gov.bc.ca/notices/init.do>  
TSL Bid Results: <http://www.for.gov.bc.ca/BCTS/wap/bcts02>

TSL	# Blks	Cert Status	Geographic Location	Category	Term (Months)	Estimated Sale Date	Merch Area (ha)	Total Sale Volume (m3)	Piece Size	Species Composition	Silviculture System	Yarding System	Harvest Considerations
<b>Field Team: East Kootenay</b>													
<b>Q1 - Apr 1 to Jun 30</b>													
A51408	5	SFI	Mather Creek North 82g081	A	12	Q1	<i>E</i> 104.7	25,398		PI 97 L 02 S 01	CCRES	Ground	Machine Free Zone Mountain Pine Beetle Riparian Management Zone Wildlife Management Zone
A85718	4	SFI	Kindersley	A	22	Q1	<i>E</i> 55.3	22,635		PI 70 S 22 F 08	CCRES/ CLEAR	Ground	Machine Free Zone Special Management Zone Standard Practice Wildlife Management Zone
A86825	1	SFI	Weaver Creek	A	12	Q1	37.0	13,515	0.36	PI 96 B 02 S 01	CCRES	Ground	Mountain Pine Beetle
A86826	3	SFI	Lost Dog	A	12	Q1	146.5	35,631	0.26	PI 88 L 10 F 01	CCRES	Ground	Mountain Pine Beetle Wildlife Management Zone
A88448	5	SFI	Perry Creek	A		Q1	101.3	29,217	0.18	PI 96 S 02 B 02	CCRES	Ground	Innovative Timber Sale Licence (ITSL) Mountain Pine Beetle Wildlife Management Zone
<b>Quarter Total:</b>							444.8	<b>126,397</b>					
<b>Q2 - Jul 1 to Sep 30</b>													
A77459	3	SFI	Bugaboo	A	20	Q2	53.8	19,066	0.38	PI 63 F 17 S 11	CCRES	Ground	Mountain Pine Beetle
A84235	4	SFI	Negro Creek	A	12	Q2	66.2	25,011	0.32	PI 84 L 09 S 06	CCRES	Ground	Machine Free Zone Mountain Pine Beetle Riparian Management Zone Wildlife Management Zone
A85717	6	SFI	Mark Creek	A	12	Q2	<i>E</i> 48.9	16,030		PI 80 S 15 B 05	CCRES	Ground	Mountain Pine Beetle Wildlife Management Zone
A88451	1	SFI	Kootenay	A	12	Q2	64.1	8,000					
<b>Quarter Total:</b>							233.0	<b>68,107</b>					
<b>Q3 - Oct 1 to Dec 31</b>													
A86829	3	SFI	Wuho Creek	A	12	Q3	<i>E</i> 101.7	30,674		PI 96 S 02 B 02	CCRES	Ground	Machine Free Zone Mountain Pine Beetle Wildlife Management Zone
A86830	1	SFI	North Moyie	A	12	Q3	<i>E</i> 48.5	15,024		PI 96 B 03 S 02	CCRES	Ground	Mountain Pine Beetle

## SALES SCHEDULE (Published Version)

For: April 01, 2011 to March 31, 2012  
Report Date 2011/02/03

BCTS Websites: Timber Sale Notices <http://www23.for.gov.bc.ca/notices/init.do>  
TSL Bid Results: <http://www.for.gov.bc.ca/BCTS/wap/bcts02>

TSL	# Blks	Cert Status	Geographic Location	Category	Term (Months)	Estimated Sale Date	Merch Area (ha)	Total Sale Volume (m3)	Piece Size	Species Composition	Silviculture System	Yarding System	Harvest Considerations
A88447	2	SFI	Lavington	A	18	Q3	<i>E</i> 92.3	20,600		PI 95 L 05		Ground	Mountain Pine Beetle
A88450	5	SFI	Bugaboo Creek	A	30	Q3	<i>E</i> 171.3	20,900		PI 75 S 20 B 05		Ground/Cable Ground	Mountain Pine Beetle
<b>Quarter Total:</b>							413.8	<b>87,198</b>					
<b>Q4 - Jan 1 to Mar 31</b>													
A45963	2	ISO	Moscow Creek	A	18	Q4	27.5	10,285				Ground/Cable Ground	No Special Conditions
<b>Quarter Total:</b>							27.5	<b>10,285</b>					
<b>Management Unit Total:</b>							1,119.0	<b>291,986</b>					

## SALES SCHEDULE (Published Version)

For: April 01, 2011 to March 31, 2012  
Report Date 2011/02/03

BCTS Websites: Timber Sale Notices <http://www23.for.gov.bc.ca/notices/init.do>  
TSL Bid Results: <http://www.for.gov.bc.ca/BCTS/wap/bcts02>

TSL	# Blks	Cert Status	Geographic Location	Category	Term (Months)	Estimated Sale Date	Merch Area (ha)	Total Sale Volume (m3)	Piece Size	Species Composition	Silviculture System	Yarding System	Harvest Considerations
<b>Field Team: Kootenay Lake</b>													
<b>Q1 - Apr 1 to Jun 30</b>													
A83740	3	SFI	Yahk - Elmer Cr. North	A	12	Q1	89.5	20,758	0.18	PI 100	CCRES	Ground/Cable Ground	Domestic Watershed Mountain Pine Beetle Standard Practice
A85568	3	SFI	West Kokanee	A	24	Q1	58.7	18,236	0.78	H 30 S 26 C 14	CCRES	Cable	Domestic Watershed Visual Quality Objective Zone
<b>Quarter Total:</b>							148.2	<b>38,994</b>					
<b>Q2 - Jul 1 to Sep 30</b>													
A83742	1	SFI	Hawkins - W. Freeman	A	16	Q2	124.2	44,908	0.27	PI 92 L 04 S 02	CCRES	Ground	Licensee Road Construct or Upgrade Mountain Pine Beetle
A83746	3	SFI	Meadow Mountain- Cooper Creek	A	20	Q2	50.2	25,931	0.66	F 31 C 29 H 18	CCRES	Cable	Domestic Watershed Licensee Road Construct or Upgrade
<b>Quarter Total:</b>							174.4	<b>70,839</b>					
<b>Q3 - Oct 1 to Dec 31</b>													
A85643	2	SFI	Crawford Cr - Spring/Niteout Creek	A	16	Q3	71.5	17,024	0.65	S 40 B 35 C 13	CCRES	Ground System Clear-cut Cable Clear-cut	Machine Free Zone Standard Practice
A88121	2	SFI	Hawkins - SW Hawkins/America Face	A	16	Q3	143.7	50,370	0.29	PI 86 S 11 L 02	CCRES	Ground Cable	Machine Free Zone Standard Practice
<b>Quarter Total:</b>							215.1	<b>67,393</b>					
<b>Q4 - Jan 1 to Mar 31</b>													
A87842	1	SFI	Kaslo River - 12-Mile Face	A	12	Q4	42.2	12,559	0.49	H 38 C 22 L 19	CCRES	Cable Ground	Machine Free Zone Standard Practice
<b>Quarter Total:</b>							42.2	<b>12,559</b>					
<b>Management Unit Total:</b>							579.9	<b>189,785</b>					
<b>Grand Total:</b>							<u>3,746.3</u>	<b>1,079,335</b>					

## SALES SCHEDULE (Published Version)

For: April 01, 2011 to March 31, 2012  
Report Date 2011/02/03

BCTS Websites: Timber Sale Notices <http://www23.for.gov.bc.ca/notices/init.do>  
TSL Bid Results: <http://www.for.gov.bc.ca/BCTS/wap/bcts02>

TSL	# Blks	Cert Status	Geographic Location	Category	Term (Months)	Estimated Sale Date	Merch Area (ha)	Total Sale Volume (m3)	Piece Size	Species Composition	Silviculture System	Yarding System	Harvest Considerations
<b>Legend:</b>													
<b>E:</b> Estimated Volume <b>Grayed-out Rows:</b> Licence is Sold		<b>Category:</b> A: Any/All Registrant Categories 2: Milling			<b>Silviculture System:</b> CCRES: Clearcut with Reserves      CLEAR: Clearcut IMCUT: Intermediate Cut              PATCT: Patch Cut SEEDT: Seed Tree System              SELEC: Selection System COPPI: Coppice RETEN: Retention SHELT: Shelterwood System						<b>Certification Status:</b> CSA: Canadian Standards Association FSC: Forest Stewardship Council ISO: ISO 14001 Registration Only SFI: Sustainable Forest Initiative		

*All BCTS TSLs are included within the scope of an EMS registered to the ISO 14001 Environmental Management System Standard.*